








ATTACHMENT B

COUNTY OF PLACER * DEPARTMENT OF PUBLIC WORKS Sheet 1 of 1
CHANGE ORDER

CEM-4900 (REV 06/2019 - CALTRANS) Change Requested By:  [x] Engineer [x] Contractor
CHANGE ORDER NO. |SUPPL. NUMBER CONTRACT NUMBER |CO-RTE-PM FEDERAL NUMBER(S)

005 00 1268 Various, 2021 Surface Treatments N/A

TO

PAVEMENT COATINGS CO., 2150 Bell Ave., Suite 125, Sacramento, CA 95838, contractor

You are directed to make the following changes from the plans and specifications or do the following described work not included in the plans and
specifications for this contract. NOTE: This change order is not effective until approved by the engineer.

Description of work to be done, estimate of quantities, and prices to be paid. (Segregate between additional work at contract price, agreed price,
and force account). Unless otherwise stated, rates for rental of equipment cover only such time as equipment is actually used and no allowance
will be made for idle time. The last percentage shown is the net accumulated increase or decrease from the original quantity in the Bid Item List.

In accordance with Section 4-1.05 “Changes and Extra Work” of the Standard Specifications, County and Contractor agree to
increase the contract unit price for ltems #5, #8, Type 2 Microsurface (all areas) by $37.13 per ton (+13.3% for a total of $315.13
per ton) to account for asphalt rubber binder material cost increases that occurred while contract was suspended during the 2021-
22 winter shutdown. Furthermore, County and Contractor agree to the additions and deductions shown in Attachment A and
summarized as follows: (1) Increase ltem 5, Type 2 Microsurface (Area 1) from 1,647 tons to 2,206 tons (+34%), (2) Decrease
Iltem 8, Type 2 Microsurface (Area 2 — Tahoe) from 1,479 tons to 1,022 tons (-31%), and (3) Decrease ltem 9, Asphalt Rubber
Chip Seal (Area 2 - Tahoe) from 145,031 square yards to 135,296 square yards (-7%), and (4) Add Type 2 Microsurface (Area 3 -
Loomis) to 218 tons at an agreed upon price of $375 per ton. Compensation for Extra Work will be paid by at contract unit prices
with quantity adjustments in accordance with Section 9-1.06 “Changed Quantity Payment Adjustments”. All work to be completed
in accordance with Standard Specifications and project Special Provisions.

EXTRA WORK AT UNIT PRICE:
TYPE 2 MICROSURFACE ITEMS #5 #8 UNIT PRICE COST ADJUSTMENT 3126 TON @ $37.13 = $116,068.38
EXTRA WORK AT CONTRACT UNIT PRICES:

TYPE 2 MICROSURFACE (AREA 1) .. X009 TON @ $318.13 5 $176.061.87
TYPE 2 MICROSURFACE (AREA 2 -TAHOE). e S4BT TON@ 315135 -$144.136.99
ASPHALT RUBBER CHIP SEAL (AREA2 —TAHOE) ... 97358Y.@. .. $9.28=. ... :$51.594.32
SUBTOTAL -$19,669.44
EXTRA WORK AT CONTRACT UNIT PRICES:

TYPE 2 MICROSURFACE (AREA 3 LOOMIS) +218 TON @ $375.00 = $81,750.00
L SOOI $178.148.94

TIME ADJUSTMENT:
Consideration of time adjustment will be deferred until completion of the work specified in this change order.
Estimated Cost: |z| Increase [ | Decrease $178,148.94

ADA Notice For individuals with sensory disabilities, this document is available in alternate formats. For alternate format information, c39§g the Forms
Management Unit at (916) 445-1233, TTY 711, or write to Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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ATTACHMENT A - CCO#5 WORKSHEET
2021 ROADWAY SURFACE TREATMENTS
CONTRACT NO. 1268

ITEM #5.1 - MICROSURFACE UNIT COST INCREASE

ORIGINAL CONTRACT CCO#5 REVISION
ADDITIONAL
ITEM NO. |ITEM DESCRIPTION UNIT ary UNIT COST AMOUNT UNIT COST AMOUNT
5 |TYPE 2 MICROSURFACE (AREA 1) TON 1647 S 27800 | $ 457,866.00 | S 3713|$  61,153.11
8 |TYPE 2 MICROSURFACE (AREA 2 - TAHOE) TON 1479 S 27800 S 411,162.00] S 3713 | S 54,91527
TOTALS: 3126 $ 869,028.00 S 116,068.38
REVISED UNIT PRICE: $  315.13 9% INCREASE: 13%
ITEM #5.2 - ROAD REVISIONS
#5 2 1 - ADDITIONAL ROADS - TYPE 2 MICROSURFACE (AREA 1) WESTERN PLACER COUNTY
ROAD NAME BEGIN END LENGTH TON
|BANDOS LN CANALST 60' N/O KRISTA LN 340 7
KRISTA LN ERIN DR BANDOS LN 707 16
LOIS LN CANAL ST ERIN DR 250 7
DYER CT CANALST END 638 16
TRACY LN ERIN DR CANAL ST 1035 23
CANAL ST LUTHER RD 25" N/O ERIN DR 1487 36
CANAL ST 25' N/O ERIN DR LOIS LN 1005 25
CANAL ST LOISLN ERIN DR 1069 27
HYDE PARK LN ERIN DR AUBURN CITY LIMITS 1026 24
SQUIRE LN END OAK RIDGE WY 582 11
COLONIAL DR SQUIRE LN OAK RIDGE WY 740 14
MOUNTAIN VIEW CT _ |BELLRD END 440 13
LAIRD RD CAVITT STALLMAN WELLS 6874 187,
LAIRD RD WELLS AVE LOOMIS TOWN LIMIT 4823 153
SUBTOTAL, ADDITIONAL QTY: 559
UNIT PRICE: $ 315.13
CCO AMOUNT: $  176,061.87
ORIGINAL CONTRACT QTY: 1647
TOTAL CONTRACT QTY: 2206
% Increase: 34%
#5.2 2A - ADDITIONAL ROADS - RUBBERIZED CAPE SEAL TAHOE AREA
ARCHIP AREA|  TYP-2 MICRO|
ROAD NAME BEGIN END LENGTH (FT) (sY) (TONS)
LINCOLN GREEN DR - X7 |[END ST HWY 267 996 4000 35
STEWART WY |ST Hwy 267 FOREST GLEN DR 166 308 7,
WINDSOR DR COMMONWEALTHDR __|END 865 3369 29
HASTINGS LN BRISTOL CIR END 227 906 8
SALISBURY LN COMMONWEALTHDR _ [END 740 3241 28
YACHT ST SPEEDBOAT AVE HARBOR AVE 831 1647, 14
WHITE CAP LN HARBOR LN WAVE AVE 484 1085 9
SPEEDBOAT AV ST HWY 28 END 1373 2935 26
DIP ST SPEEDBOAT AVE END 333 542 5
LAKE ST END END 746 1128 10
HARBOR AVE LAKE ST ST HWY 28 1246 2511 22
SUBTOTAL, ADDITIONAL QTY: 22172 193
#5 2 28 - DEDUCT/REMOVE ROADS - RUBBERIZED CAPE SEAL TAHOE AREA
ARCHIP AREA|  TYP-2 MICRO|
ROAD NAME BEGIN END LENGTH (FT) (sY) (TONS)
N NATIONAL AVE - X710[BROCKWAY CT HWY 267 664 2954 26
BROCKWAY CT - X7095 |NORTH NATIONAL AVE |END 245 789 7
CANTERBURY DR END COMMONWEALTH DR 2260 0 72
CANTERBURY DR COMMONWEALTHDR __|END 1417 0 45,
COMMONWEALTH DR |ST HWY 267 END 3172 0 128
ALLENBY WY REGENCY WY REGENCY WY 1242 3154 27,
REGENCY WY N NATIONAL END 7065 22077 192
KINGS WY 400" S/0 REGENCY END 400 1467 96,
| 400" N/O REGENCY END 400 1467 57,
SUBTOTAL, DEDUCT QTY: 31907 650
NET QTY: 9735 457
UNIT PRICE: $ 530 $ 315.13
CCOAMOUNT: $ (51,594.32) $ (144,136.99)
ORIGINAL CONTRACT QTY: 145031 1479
TOTAL CONTRACT QTY: 135296 1022
% Increase: -7% -31%
#5.2 3 - ADDITIONAL ROADS - TYPE 2 MICROSURFACE (AREA 3.) LOOMIS
ROAD NAME BEGIN END | EnGTH | TON|
|LAIRD ROAD | LOOMIS TOWN LIMITS | 218
SUBTOTAL, ADDITIONAL QTY: 218
UNIT PRICE: $ 375.00

CCO AMOUNT: $ 81,750.00
* NOT INCLUDED IN ORIGINAL CONTRACT

CCO #5 SUMMARY

ITEM AMOUNT

ITEM #5_1 - MICROSURFACE UNIT COST INCREASE S  116,068.38

ITEM #5.2.1 - ADD - TYPE 2 MICROSURFACE (AREA 1 - WEST) $ 176,061.87

ITEM #5.2.2 - DEDUCT - TYPE 2 MICROSURFACE (AREA 2 -TAHOE) S (144,136.99)

ITEM #5.2.2 - DEDUCT - RUBBERIZED CAPE SEAL (AREA 2 -TAHOE) S (51,594.32)

SUBTOTAL: § (19,669.44)

ITEM #5.2.3 - ADD ROADS - TYPE 2 MICROSURFACE (AREA 3 - LOOMIS) $  81,750.00

CCO#5 TOTALAMT: $ 178,148.94
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ATTACHMENT C

AMENDMENT NO. 1
COOPERATIVE WORK AGREEMENT
BETWEEN THE COUNTY OF PLACER AND THE TOWN OF LOOMIS
FOR THE CONSTRUCTION OF THE 2021 ROADWAY SURFACE TREATMENT
PROJECT WITHIN THE TOWN OF LOOMIS

Cooperative Work Agreement Amendment No. 1, hereinafter referred to as
“‘“Amendment’, is made and entered into on , by and between the
County of Placer, Department of Public Works Road Maintenance Division,
hereinafter referred to as “COUNTY”, and the Town of Looms, hereinafter referred to
as “TOWN?” and affects Exhibit A of the original Cooperative Work Agreement, dated

. The agreement is hereby amended as follows:

A) EXHIBIT A: All references to “Exhibit A” shall be changed to “Exhibit A1”.

B) All other sections of this agreement, exhibits, and amendments remain unchanged
and in full force and effect.
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IN WITNESS THEREOF, the parties hereto have executed this Agreement the day
and year first above written.

Approved as to form:

“COUNTY”
County Counsel COUNTY OF PLACER,
DEPARTMENT OF PUBLIC
Date: WORKS

By:

(Signature)

By:

Print Name and Title

Date:

“TOWN”
TOWN OF LOOMIS

By:

(Signature)

By:

Print Name and Title

Date:
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EXHIBIT A1

PLACER COUNTY AND TOWN OF LOOMIS
COOPERATIVE WORK AGREEMENT
2021 ROADWAY SURFACE TREATMENT PROJECT

BID
ITEM UNIT OF | ESTIMATED | UNIT
NO./P-F| NO. BID ITEM DESCRIPTION MEASURE | QUANTITY | PRICE | AMOUNT
378000A ASPHALT RUBBER CHIP SEAL SY 10700 $5.28 | $56,496.00
1 (TOWN OF LOOMIS — LAIRD ROAD)

BID ITEMS = | $56,496

Amendment No. 1 Change, Contract Change Order #2 — Loomis Road Additions = | $31,568

Amendment No. 1 Change, Contract Change Order #3 — Loomis Road Additions = | $81,750

CONTINGENCY & EXTRA WORK BUDGET =| $30,186

TOTAL ESTIMATE = | $200,000
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